Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	
Team ID	
Project Name	
Maximum Marks	

- ## Product Backlog, Sprint Schedule & Estimation

Sprint	Functional Requirement (Epic)	User story ID	User Story/Task	Story Point	priority	Team Members
Sprint-1	Data source integration	USN-1	As a user, I can connect multiple data sources (DB, APIs, files	3	High	
Sprint-1	Metadata Extracion	USN-2	As a user, I can extract schema and metadata automatically	3	High	
Sprint-2	Data Lineage Mapping	USN-3	As a user, I can visualize data flow between systems	5	High	
Sprint-2	Relationship Detection	USN-4	As a user, I can identify relationships between datasets	4	Medium	
Sprint-3	Impact Analysis Engine	USN-5	As a user, I can analyze impact of schema/data changes	5	High	
Sprint-3	Dependency Tracking	USN-6	As a user, I can track upstream	4	High	

			and downstream dependencies			
Sprint-4	Visualization Dashboard	USN-7	As a user, I can view data relationships in dashboards/graphs	3	Medium	
Sprint-4	Alerts &Reporting	USN-8	As a user, I get alerts when changes impact dependent systems 3 Low	4	Low	

- **Project Tracker, Velocity & Burndown Chart**

Sprint	Total Story Points	Duration	Sprint start Date	Sprint End Date	Story Points Completed	Release Date
Sprint-1	6	6 Days	07 mar 2025	06 Mar 2025		
Sprint-2	9	6 Days	07 mar 2025	12 Mar 2025		
Sprint-3	9	6 Days	13 mar 2025	18 mar 2025		
Sprint-4	6	6 Days	19 mar 2025	24 mar 2025		

- **Velocity Calculation**

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$